

# BOILER & HRSG

## (Erection Jobs Executed)

Sr. No	Name of Client	Description of Work	Year of Award	Stipulated Period of Completion	Actual Period of Completion
1	<b>BHEL</b> PS-WR, 345, Kingsway, Nagpur-440 001	Collection of materials from BHEL/client's stores/storage yard; transportation to site of work; pre-erection checks, pre-assembly if necessary, erection, testing, assistances for commissioning & trial operation, handing over, assistance for performance guarantee test of <b>BOILER</b> and its Auxiliaries, Electrostatic Precipitator- <b>ESP, Power Cycle Pipeline, Rotating Machines</b> , insulation, final painting etc for Unit#1 & Unit#2 of <b>2X150 MW OPGS Power Gujarat Private Ltd Bhadreshwar TPP</b> Distt. Kutch, Gujarat	2012	Unit#1 (21+6+3) Months  Unit#2 (21+6+6) Months	Unit#1 30 Months  Unit#2 is ready for Synch.
2	<b>North Delhi Power Limited</b> 3 <sup>rd</sup> Floor Substation Building, Hudson Lines, Kingsway Camp, Delhi-110 009	Condition assessment, Overhauling / Refurbishment, Erection, Testing and Commissioning of :  <b>2 nos. WHRBs (63 TPH each),</b>  2 nos. GTG sets (Fr.6 GE make),  1 no. STG set (37.5 MW John Brown), their accessories, auxiliaries, connected piping, insulation and painting at <b>108 MW Rithala CCPP, Rithala, Delhi</b>  <i>(Delayed due to civil fronts clearance &amp; Supply materials, modification /rectification works)</i>	2009	10 months	24 months
3	<b>Alstom Engineering Co.</b> (S.A.O.G.) P.O. Box: 1948, Post Code 112 Ruwi -Sultanate of Oman	Erection work of <b>4 Nos. of 300 TPH Heat Recovery Steam Generators</b> for Sohar Aluminium Power Project at <b>SOHAR, SULTANATE OF OMAN.</b>  Total Tonnage: 6950 MT	2007	12 months	15 months
4	<b>BHEL</b> PS-SR, Anna Salai, Nandanam, Chennai- 600 035	Erection, testing and commissioning of <b>2 nos. of HRSG (45TPH each)</b> with auxiliaries and piping for a 2X20 MW Co-generation power plant Unit-I&II at <b>Chennai Petroleum Corp. Ltd., Manali, Chennai, Tamil Nadu</b>	2002	9 months	9 months

Sr. No	Name of Client	Description of Work	Year of Award	Stipulated Period of Completion	Actual Period of Completion
5	<b>BHEL</b> HRDI & PSNR, Plot No.25, Sector-16A, Noida-201 301	Handling, Transportation to site of erection, Erection, Testing, Commissioning, trial operation and Handing over of <b>1X100 TPH HRSG</b> , Auxiliaries, Piping and Application of thermal Insulation and Finish painting for a Co-generation Power Plant at <b>IOCL Refinery, Phase-II, Mathura, U.P.</b>	1998	9 Months	9 Months
6	<b>Deutsche Babcock Power Systems Ltd.</b> Century Center 39 TTK Road Alwarpet Chennai -600 018 <b>EPC Contractor:</b> Siemens Limited	Receipt, unloading & stacking, transportation to site, Erection, Testing and Commissioning of <b>3 Nos. HRSGs of 250 TPH</b> (each), their Accessories, BOP and connected Piping including insulation for a 655 MW CCPP at Paguthan for <b>Gujarat Torrent Energy Corporation Limited (GTEC)/ PowerGen (I) Ltd., Bharuch, Gujarat</b>	1997	16 Months	15 Months
7	<b>Deutsche Babcock Balcke Durr Ltd.</b> Bangalore- 560 010	Erection, Testing and Commissioning of <b>1X65 TPH &amp; 65 Kg/cm<sup>2</sup> HRSG and 1X14.3 MW Steam Turbine Generator Set, Condenser, their Auxiliaries and Piping</b> at Reliance Industries Limited <b>(RIL), GIDC Naroda, Ahmedabad, Gujarat</b>	1995	7 ½ Months	7 ½ Months